VILLAGE OF BRADLEY

RESOLUTION NO. <u>R-04-24-01</u>

A RESOLUTION APPROVING CHANGE ORDER 4 WITH PIGGUSH SIMONEAU, INC., FOR THE LIL'S PARK IMPROVEMENT PROJECT

ADOPTED BY THE BOARD OF TRUSTEES OF THE VILLAGE OF BRADLEY

THIS 8th DAY OF April , 2024

Published in pamphlet form by the authority of the Board of Trustees of the Village of Bradley, Kankakee County, Illinois this Lay of Horizon, 2024

RESOLUTION NO. ROH-24-01

A RESOLUTION APPROVING CHANGE ORDER 4 WITH PIGGUSH SIMONEAU, INC., FOR THE LIL'S PARK IMPROVEMENT PROJECT

WHEREAS, the Corporate Authorities of the Village of Bradley, Kankakee County, Illinois, have the authority to adopt resolutions and to promulgate rules and regulations that pertain to its government and affairs and protect the public health, safety, and welfare of its citizens; and

WHEREAS, pursuant to Section 2-3-8 of the Illinois Municipal Code (65 ILCS 5/2-3-8), the Corporate Authorities of the Village are authorized to enter into contracts that support the legitimate public purposes of the Village; and

WHEREAS, the Village previously approved a contract with Piggush Simoneau, Inc. ("PSI"), for the project commonly known as the Lil's Park Project (the "Project") on November 13, 2023; and

WHEREAS, PSI has presented the Village with certain change orders in connection with the Project (the "Change Orders"), copies of which are attached hereto as <u>Group Exhibit A</u> and fully incorporated herein, and requested their approval; and

WHEREAS, Village Staff have reviewed the Change Order, have determined that approval thereof is necessary to complete the Project, and have recommended approval thereof; and

WHEREAS, pursuant to Section 33E-9 of the Criminal Code of 2012 (720 ILCS 5/33E-9), the Corporate Authorities of the Village have reviewed the Change Orders and have determined that (1) the circumstances that necessitate the Change Order were not reasonably foreseeable at the time the contract for the Project was signed, (2) the Change Orders are germane to the original contract for the Project, as signed, and (3) the Change Orders are in the best interest of the Village and its citizens; and

WHEREAS, the Corporate Authorities of the Village now wish to approve the Change Orders, as set forth herein.

NOW THEREFORE, BE IT RESOLVED BY THE CORPORATE AUTHORITIES OF THE VILLAGE OF BRADLEY, KANKAKEE COUNTY, ILLINOIS, PURSUANT TO ITS STATUTORY AUTHORITY, AS FOLLOWS:


SECTION 1. The Corporate Authorities of the Village hereby approve Change Order 4 (Group Exhibit A), in the total additional amount of \$25,012.00 to provide data racks, cabling, and the installation of electrical strikes on doors. Therefore, the Village President is hereby authorized and directed to execute, and the Village Clerk to attest, said Change Orders, and further to take any and all additional actions, including without limitation the execution of any and all documents, necessary to effectuate the intent of this Resolution, which is to approve the Change Order.

1

- SECTION 2. The Village President is hereby authorized and directed to cause a copy of this Resolution to be placed and maintained in the permanent contract file for the Lil's Park Improvement Project, which shall be open to the public.
- SECTION 3. In the event that any provision or provisions, portion or portions, or clause or clauses of this Resolution shall be declared to be invalid or unenforceable by a Court of competent jurisdiction, such adjudication shall in no way affect or impair the validity or enforceability of any of the remaining provisions, portions, or clauses of this Resolution that may be given effect without such invalid or unenforceable provision or provisions, portion or portions, or clause or clauses.
- **SECTION 4.** All ordinances, resolutions, motions, or parts thereof, conflicting with any of the provisions of this Resolution, are hereby repealed to the extent of the conflict.
- **SECTION 5.** The Village Clerk is hereby directed to publish this Resolution in pamphlet form.
- **SECTION 6.** This Resolution shall be in full force and effect from and after its passage, approval, and publication in pamphlet form as provided by law.

[Intentionally Blank]

PASSED by the Board of Tru	stees on a roll call vote	e on the	day of April	, 2024.		
TRUSTEES:			1			
RYAN LEBRAN BRIAN BILLINGSLEY DARREN WESTPHAL BRIAN TIERI GRANT D. VANDENHOUT GENE JORDAN	Aye – V	Nay – Nay – Nay – Nay –	Absent Absent Absent Absent Absent			
VILLAGE PRESIDENT:						
MICHAEL WATSON	Aye – Nay –	Abser	nt –			
TOTALS:	Aye - <u>5</u> Nay -	Abser	nt – <u> </u>			
ATTEST: KELLI BRZA, VILLAGE CLERK						
APPROVED this day	of April	_, 2024.				
	Mechael WATS	Mata ON, VILLAGE	PRESIDENT			
ATTEST: Collins	LERK	*				



STATE OF ILLINOIS)	
)	88
COUNTY OF KANKAKEE)	

I, Kelli Brza, Village Clerk of the Village of Bradley, County of Kankakee and State of Illinois, DO HEREBY CERTIFY that the attached is a true, perfect, and complete copy of Resolution number 2-04-24-b1, "A RESOLUTION APPROVING CHANGE ORDER 4 THE LIL'S PARK IMPROVEMENT PROJECT," which was adopted by the Village Corporate Authorities at a meeting held on the 2024.

IN WITNESS WHEREOF, I have hereunto set my hand in the Village of Bradley, County of Kankakee and State of Illinois, on this May of My, 2024.

Kolli Brza, VILLAGE CLERK

राज्य करते हो। यो अनुसरि क्रिक्सियो हो अने अने

EXHIBIT A



General Contractors for Commercial & Industrial Construction 660 N. Cherry Avenue, Kankakee, IL 60901 Phone: 815.932.4194 Fax:815.932.4394

TO: Village of Bradley

ATTN: Mayor Mike Watson

CHANGE ORDER REQUEST AND / OR ADDITIONAL WORK AUTHORIZATION

SUST CONTRACT / CHANGE ORDER NO.	I DATE	

COR #4

25-Mar-24

Lil's Park Splash Pad

PSI CONTRACT NO.	CONTACT / FHONE NUMBER
	Jason Phillips
We hereby agree to the change(s) or additional work specified below:	
Change Order Request #4	
Power for data rack and raceways for data cabling and access control Supply (9) electric strikes Install (9) electric strikes SUB TOTAL 10% OH&P	\$ 6,408 \$ 2,520 \$ - \$ - \$ 22,738
Accepted: Date:	



SECURITY LUMBER

SPLASH PAD

101 LAWN STREET BRADLEY, 60915

Tel: 815-933-3300

Fax: 815-933-4892

Control No.15601

15601

Submitted By: KYLE BENSON

BID PROPOSAL

Job Name:

SPLASH PAD

3/25/2024

Contractor:

PSI INC.

Job Location:

Addendums Noted:

March 25, 2024

Plans Dated: Bid Ref #: Attn:

JASON

Phone #:

8159324194

Fax:

Sales Tax %:

8.250

FOB:

YES

0.00

Total: \$

QUALIFICATIONS

Bid Includes:

9 Ea. Von Duprin Electric Strikes 6211 32D:

\$712 Each
12-24 VDC, 12-24 VAC
4-7/8" x 1-1/4" Faceplate, Fire Rated, For Cyl Lockset / Mortise Locksets
(Specifiy Fail Safe/ Fail Secure)

Confirm: 4-7/8" x 1-1/4" Faceplate

*Confirm: Voltage**

*Confirm: Fail Safe/Secure**

Job Name:	SPLASH PAD		
		Contractor:	PSI INC.
Job Location:			
		Attn:	JASON
Addendums Noted	l:	Phone #:	8159324194

 Bid Ref #:
 Sales Tax %:
 8.250

 FOB:
 YES

March 25, 2024

Plans Dated:

Fax:

ACCEPTANCE - BUYER		
This Proposal is accepted this	day of	
PRINT NAME OF BUYER		
BY:		

CHANGE ORDER PROPOSAL



1075 Lesco Road - Kankakee, Il 60901 Bus (815) 932-8660 Fax (815) 932-7005

Proposal Submitted To:	
Jason Phillips	
PSI Construction, Inc.	
600 N. Cherry Ave.	
Kankakee, IL 60901	
Email: jphillips@psibuilds.com	
Phone: 815-932-4194	

DATE	RFP NO.
3/22/24	CO1

Re: Lil's Park Splash Pad

Scope: We respectfully submit this proposal to furnish labor and materials per Ruder Technologies design drawings to install the following.

Data & Security Raceways:

- 1. Furnish and install underground SCH40 PVC conduits with pull strings and underground junction boxes, sized and routed as shown of the Ruder Technologies design drawings for data cabling installed by others. Trenching and backfill with spoils included.
- 2. Furnish and install conduits and back boxes to accessible ceilings for installation of card readers in the new building and existing building.
- 3. Furnish and install conduit and wiring for 120V power to data racks in new and existing buildings.

1	O	1	[AL:	51	13.	8.	LU	۱.()(J

Notes:

- Work to be done during normal working hours of 7:00am to 3:30pm Mon- Fri
- Applicable Sales Taxes are excluded.
- · Payment and Performance Bonds included.

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to NEC and Local Code and standard industry practices. Any alteration or diversion from above scope involving extra costs will become an extra charge over and above the estimate and will be executed only upon a new or revised authorized change order. All agreements contingent upon strikes, accidents or delays beyond our control. Owner is to carry Casualty, Builders Risk and other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance

Note: This proposal may be withdrawn by us, if not accepted

within 10 business days of proposal date listed above.

Signature Brandon Lamie

