

VILLAGE OF BRADLEY

RESOLUTION NO. R-06-22-01

A RESOLUTION APPROVING CHANGE ORDERS 5 & 6 WITH PIGGUSH SIMONEAU, INC., FOR THE BRADLEY FIRE DEPARTMENT ADDITION AND REMODELING PROJECT

ADOPTED BY THE
BOARD OF TRUSTEES OF THE
VILLAGE OF BRADLEY

THIS 13th DAY OF June, 2022

Published in pamphlet form by the authority of the Board of Trustees of the Village of Bradley, Kankakee County, Illinois this 13 day of June, 2022

RESOLUTION NO. R-06-22-01

A A RESOLUTION APPROVING CHANGE ORDERS 5 & 6 WITH PIGGUSH SIMONEAU, INC., FOR THE BRADLEY FIRE DEPARTMENT ADDITION AND REMODELING PROJECT

WHEREAS, the Corporate Authorities of the Village of Bradley, Kankakee County, Illinois, have the authority to adopt resolutions and to promulgate rules and regulations that pertain to its government and affairs and protect the public health, safety, and welfare of its citizens; and

WHEREAS, pursuant to Section 2-3-8 of the Illinois Municipal Code (65 ILCS 5/2-3-8), the Corporate Authorities of the Village are authorized to enter into contracts that support the legitimate public purposes of the Village; and

WHEREAS, the Village previously approved a contract with Piggush Simoneau, Inc. (“PSI”), for the project commonly known as the Bradley Fire Department Addition and Remodeling Project (the “Project”) on March 14 2022; and

WHEREAS, PSI has presented the Village with certain change orders in connection with the Project (the “Change Orders”), copies of which are attached hereto as Group Exhibit A and fully incorporated herein, and requested their approval; and

WHEREAS, Village Staff have reviewed the Change Order, have determined that approval thereof is necessary to complete the Project, and have recommended approval thereof; and

WHEREAS, pursuant to Section 33E-9 of the Criminal Code of 2012 (720 ILCS 5/33E-9), the Corporate Authorities of the Village have reviewed the Change Orders and have determined that (1) the circumstances that necessitate the Change Order were not reasonably foreseeable at the time the contract for the Project was signed, (2) the Change Orders are germane to the original contract for the Project, as signed, and (3) the Change Orders are in the best interest of the Village and its citizens; and

WHEREAS, the Corporate Authorities of the Village now wish to approve the Change Orders, as set forth herein.

NOW THEREFORE, BE IT RESOLVED BY THE CORPORATE AUTHORITIES OF THE VILLAGE OF BRADLEY, KANKAKEE COUNTY, ILLINOIS, PURSUANT TO ITS STATUTORY AUTHORITY, AS FOLLOWS:

SECTION 1. The Corporate Authorities of the Village hereby approve the Change Orders (Group Exhibit A), including Change Order Number 5 in the total additional amount of \$35,278.00 and Change Order Number 6 in the total additional amount of \$4,908.00. Therefore, the Village President is hereby authorized and directed to execute, and the Village Clerk to attest, said Change Orders, and further to take any and all additional actions, including without limitation the execution of any and all documents, necessary to effectuate the intent of this Resolution, which is to approve the Change Orders.

SECTION 2. The Village President is hereby authorized and directed to cause a copy of this Resolution to be placed and maintained in the permanent contract file for the Bradley Fire Department Addition and Remodeling Project, which shall be open to the public.

SECTION 3. In the event that any provision or provisions, portion or portions, or clause or clauses of this Resolution shall be declared to be invalid or unenforceable by a Court of competent jurisdiction, such adjudication shall in no way affect or impair the validity or enforceability of any of the remaining provisions, portions, or clauses of this Resolution that may be given effect without such invalid or unenforceable provision or provisions, portion or portions, or clause or clauses.

SECTION 4. All ordinances, resolutions, motions, or parts thereof, conflicting with any of the provisions of this Resolution, are hereby repealed to the extent of the conflict.

SECTION 5. The Village Clerk is hereby directed to publish this Resolution in pamphlet form.

SECTION 6. This Resolution shall be in full force and effect from and after its passage, approval, and publication in pamphlet form as provided by law.

[Intentionally Blank]

PASSED by the Board of Trustees on a roll call vote on the 13th day of June, 2022.

TRUSTEES:

RYAN LEBRAN	Aye - <u>X</u>	Nay - <u> </u>	Absent - <u> </u>
BRIAN BILLINGSLEY	Aye - <u>X</u>	Nay - <u> </u>	Absent - <u> </u>
DARREN WESTPHAL	Aye - <u>X</u>	Nay - <u> </u>	Absent - <u> </u>
BRIAN TIERI	Aye - <u>X</u>	Nay - <u> </u>	Absent - <u> </u>
GRANT D. VANDENHOUT	Aye - <u> </u>	Nay - <u> </u>	Absent - <u>X</u>
GENE JORDAN	Aye - <u>X</u>	Nay - <u> </u>	Absent - <u> </u>

VILLAGE PRESIDENT:

MICHAEL WATSON Aye - Nay - Absent -

TOTALS: Aye - 5 Nay - 0 Absent - 1

ATTEST:



JULIE TAMBLING, VILLAGE CLERK

APPROVED this 13th day of June, 2022.



MICHAEL WATSON, VILLAGE PRESIDENT

ATTEST:




JULIE TAMBLING, VILLAGE CLERK


STATE OF ILLINOIS)
)
COUNTY OF KANKAKEE) §§

I, Julie Tambling, Village Clerk of the Village of Bradley, County of Kankakee and State of Illinois, DO HEREBY CERTIFY that the attached is a true, perfect, and complete copy of Resolution number R-06-2201 "A RESOLUTION APPROVING CHANGE ORDERS 5 & 6 WITH PIGGUSH SIMONEAU, INC., FOR THE BRADLEY FIRE DEPARTMENT ADDITION AND REMODELING PROJECT," which was adopted by the Village Corporate Authorities at a meeting held on the 13 day of June, 2022.

IN WITNESS WHEREOF, I have hereunto set my hand in the Village of Bradley, County of Kankakee and State of Illinois, on this 13 day of June, 2022.




JULIE TAMBLING, VILLAGE CLERK



1920

19

Handwritten text, possibly a signature or date, located in the middle-left area of the page.



GROUP
EXHIBIT A



General Contractors for Commercial & Industrial Construction
 660 N. Cherry Avenue, Kankakee, IL 60901
 Phone: 815.932.4194 Fax:815.932.4394

TO: Village of Bradley

ATTN: Don Kaderabeck




CUST. CONTRACT / CHANGE ORDER NO. | DATE
 RFCO #5 | 6-Jun-22
 JOB NAME / LOCATION
 Bradley Fire Department Addition

PSI CONTRACT NO. | CONTACT / PHONE NUMBER
 | Jason Phillips


We hereby agree to the change(s) or additional work specified below:

REQUEST FOR CHANGE ORDER #5

Remove existing sidewalk and place topsoil/seed areas that are not being repoured	\$	5,220
Form and pour new sidewalk at the east entrance	\$	6,991
Remove existing sanitary line and reinstall including concrete cutting	\$	18,450
Pour back additional trench required for sanitary line removal	\$	1,410
	\$	-
	\$	-
SUB TOTAL	\$	32,071
10% OH and P	\$	3,207
TOTAL	\$	<u>35,278</u>



MCA CIVIL ENGINEERING
 SURVEYING
 # GNDERSRICH OBERMAYER & ASSOCIATES
 Professional Engineer License # 115493-8180
 150 N. KANTON DR. CHICAGO, IL 60611



C6	DATE	11/11/11
	BY	MM
PROJECT		
S.W.P.P.P. SHEET		

PILE DEPARTMENT ADDITION AND REMODELING
 GRADELY FIRE DEPARTMENT
 1600 NEWTOWNE DRIVE
 BOURBONNAIS, IL 60414

BRIGHT 
 architecture
 1111 N. LAKE STREET, SUITE 200
 CHICAGO, IL 60610

GENERAL NOTES
 1. ALL WORK SHALL BE IN ACCORDANCE WITH THE CITY OF CHICAGO ORDINANCES AND THE ILLINOIS CONSTRUCTION CODE.
 2. THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY PERMITS AND APPROVALS FROM THE CITY OF CHICAGO AND THE STATE OF ILLINOIS.
 3. THE CONTRACTOR SHALL MAINTAIN ACCESS TO ALL ADJACENT PROPERTIES AT ALL TIMES.

DESIGNED BY: [NAME]
 DRAWN BY: [NAME]
 CHECKED BY: [NAME]
 APPROVED BY: [NAME]

NO.	DATE	REVISION



General Contractors for Commercial & Industrial Construction
 660 N. Cherry Avenue, Kankakee, IL 60901
 Phone: 815.932.4194 Fax: 815.932.4394

TO: Village of Bradley

ATTN: Don Kaderabeck



CUSTOMER CONTRACT / CHANGE ORDER NO	DATE
RFCO #6	6-Jun-22
JOB NAME / LOCATION	
Bradley Fire Department Addition	

PSI CONTRACT NO	CONTACT / PHONE NUMBER
	Jason Phillips

We hereby agree to the change(s) or additional work specified below:

REQUEST FOR CHANGE ORDER #6

Remove and repour sidewalk at west entrance including ADA mats	\$ 4,462	
	\$ -	
	\$ -	
	\$ -	210 55 FT
	\$ -	
SUB TOTAL	\$ 4,462	
10% OH and P	\$ 446	
TOTAL	\$ 4,908	